L2

e Status: L2 rewrite nearly complete

» General code cleanup
 Removed signals

 Clean separation into 4 threads
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Goal

Be able to test L2 algorithms and timing by
the end of next week



